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November 14, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000715 - Cooks Canyon Crib Dam M1-A Debris Basin, 
Outlet Drain System, City of Glendale (5), G. Coast Construction, Inc., in amount 
of $15,400.00. 
 
Project ID No. RDC0014200 - Kenneth Hahn Park Drain, vicinity of Culver City 
(2), Garcia Juarez Construction, Inc., in amount of $26,505.74. 
 
Project ID No. RDC0014706 - Glendora Mountain Road at Mile Marker 10.00, in 
the Angeles National Forest (5), Calex Engineering, Inc., in amount of 
$42,687.16. 
 
Project ID No. RDC0014797 - Bouquet Canyon Road at Mile Marker 19.08, 
vicinity of Santa Clarita (5), Joha Construction, in amount of $33,000.00. 
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Project ID No. WWD4000004 - Acton and Antelope Valley Disinfection 
Conversion Project, vicinities of Action and Antelope Valley (5), Southwest 
Engineering, Inc., in amount of $215,000.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000715, RDC0014200, RDC0014706, RDC0014797, and 
WWD4000004. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $15,400.00 to 
$215,000.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\11-14-2006.doc 
 
Enc. 5 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO.FCC0000715, COOKS CANYON CRIB DAM M1-A DEBRIS BASIN, 
OUTLET DRAIN SYSTEM (City of Glendale), Supervisorial District 5, 
Contractor:  G. Coast Construction, Inc. 
 
Project Description: 
 
Construction of reinforced concrete inlet and outlet structures and drain pipe, excavation 
and grading, paving an access ramp, and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $12,400.00 
(2) Prepare Storm Water Pollution Prevention Plan    3,000.00 
 
 Total $15,400.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to prepare a Storm Water Pollution Prevention Plan to comply 
with state requirements.  This work is not included in the contract specifications. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Four additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount  $422,005.00 
 Changes in work to be authorized    15,400.00 
 
 Revised contract amount  $437,405.00 
 
CJV:ss 
O:\Projects\Programs - Flood\CooksCynCribDamM1-ADebris (FCC0000715)\Board\ciw2and4forcookscanyoncribdam.doc 
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PROJECT ID NO. RDC0014200, KENNETH HAHN PARK DRAIN (in the vicinity of 
Culver City), Supervisorial District 2, Contractor:  Garcia Juarez Construction, Inc. 
 
Project Description:  
 
Replacement of an existing corrugated steel-pipe storm drain with reinforced concrete 
pipe, construction of reinforced concrete pipe, and other appurtenant work. 
 
Change in Work: 
 
Continuous Gas Monitoring $26,505.74 
 
Description of Change: 
 
Your Board previously approved a change in work to provide continuous gas monitoring 
for the tunneling operations as required by California Occupational Safety and Health 
Administration.  The cost of this work will exceed the original estimate by the amount 
shown.  The cost for this work will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,133,910.00 
 Changes in work previously approved  96,000.00 
    by the Board  
 Change in work to be authorized      26,505.74 
 
 Revised contract amount $2,256,415.74 
 
TP:ss 
O:\Projects\Program-Flood\KennethHahnParkDrain(RDC0014200)\Board\CIW#4.doc 
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November 14, 2006 
 
 
 
PROJECT ID NO. RDC0014706, GLENDORA MOUNTAIN ROAD AT MILE 
MARKER 10.00 (in the Angeles National Forest), Supervisorial District 5, 
Contractor:  Calex Engineering, Inc. 
 
Project Description: 
 
Construction of a soldier-pile retaining wall, drainage structures, and guardrail, and the 
reconstruction of existing roadway pavement. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $39,975.00 
(2)  Increase Size of Bearing Plates 2,839.37 
(3)  Change Guardrail Terminal System     (127.21) 
 
 Total $42,687.16 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustments due to variations between estimated bid 
quantities and actual quantities. 
 
(2) To meet the existing field conditions, the contractor will provide larger bearing 
plates for tiebacks than shown on the plans. 
 
(3) To meet the existing field conditions, it will be necessary to change the guardrail 
terminal system from the originally specified type SRT to type ET. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
will be negotiated with the contractor as stipulated in contract documents. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $1,482,134.20 
  Changes in work to be authorized      42,687.16 
 
 Revised contract amount $1,524,821.36 
 
PMT:ss 
O:\Projects\Programs - Road\Glendora MtnRoadMM10.00 (RDC0014706)\Board\CIW1.doc 
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November 14, 2006 
 
 
 
PROJECT ID NO. RDC0014797, BOUQUET CANYON ROAD AT MILE 
MARKER 19.08 (in the vicinity of Santa Clarita), Supervisorial District 5, 
Contractor:  Joha Construction 
 
Project Description: 
 
Removal of corrugated metal culvert, construction of a reinforced concrete conduit, and 
other appurtenant work. 
 
Change in Work: 
 
Additional Traffic Control  $33,000.00 
 
Description of Change: 
 
The contractor will be compensated for modifying the traffic control plan to provide two 
open lanes of traffic at all times.  The work includes additional signs, grading, and 
paving the shoulder to provide the required second lane.  The cost for this work will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Five additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount  $160,000.00 
 Changes in work to be authorized   33,000.00 
 
 Revised contract amount       $193,000.00 
 
War:ss 
O:\Projects\Programs - Road\BouquetCynRd@MM19.08 (RDC0014797)\Board\ciw#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
November 14, 2006 
 
 
 
PROJECT ID NO. WWD4000004, ACTON AND ANTELOPE VALLEY DISINFECTION 
CONVERSION PROJECT (in the vicinities of Acton and the Antelope Valley), 
Supervisorial District 5, Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Replacement of existing chlorine treatment equipment with chloramine treatment 
equipment and other appurtenant work.  
 
Changes in Work: 
  
Variations in Bid Quantities  $215,000.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for this work will be based on contract unit 
prices. 
  
Seventeen additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $6,945,610.00 
Changes in work to be authorized    215,000.00 

 
Revised contract amount $7,160,610.00 

  
CJV:ss 
O:\Projects\Waterworks\Acton&AntelopeValleyDisinfectionProject (WWD4000004)\Changes\CIW1_test.doc 
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